



I-395/SR 836/I-95 DESIGN-BUILD PROJECT

Financial Project Numbers: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

10-11-2023

WEEKLY PROJECT UPDATE

I-95 ONGOING CONSTRUCTION ACTIVITIES

- Installation of Intelligent Transportation System devices
- Driving concrete piles into the ground for foundation construction between I-395 and NW 8 Street
- Construction of a new bridge over NW 17 Street on the SR 836/I-395 ramps to northbound I-95
- Installation of new guardrail
- Traffic railing retrofit on several bridges

I-95 LANE CLOSURES

- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - Up to four lanes on southbound I-95 from NW 29 Street to NW 8 Street will be closed as needed between the hours of 9 p.m. and 5:30 a.m. Closures on Fridays will be implemented between the hours of 11 p.m. and 11 a.m.
- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - Up to four lanes on northbound I-95 will be closed as needed from NW 8 Street to NW 29 Street between the hours of 9 p.m. and 5:30 a.m. Closures on Fridays will be implemented between the hours of 11 p.m. and 11 a.m.

NORTHBOUND I-95 RAMP TO EASTBOUND I-395 DETOUR

- **SUNDAY, OCTOBER 15** - The northbound I-95 ramp to eastbound I-395 will be closed between the hours of 10 p.m. and 5:30 a.m. Drivers can:
 - Exit at the NW 2 Street ramp (Exit 2B)
 - Continue north on NW 3 Avenue, then turn right on NW 8 Street
 - Continue east on NW/NE 8 Street
 - Turn left on Biscayne Boulevard to access A1A North/Miami Beach

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#)

Continue reading on the next page...

NORTHBOUND I-95 RAMP TO WESTBOUND SR 836 DETOUR

- **SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - The northbound I-95 ramp to westbound SR 836 will be closed between the hours of 10 p.m. and 5:30 a.m. for lighting maintenance.
 - Drivers can:
 - Enter the eastbound I-395 ramp
 - Exit at NE 2 Avenue/Biscayne Boulevard (Exit 2B), then turn right on NE 2 Avenue
 - Turn right on NE 11 Street
 - Turn right on NE 1 Avenue to access westbound I-395 to continue onto westbound SR 836

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

SOUTHBOUND I-95 RAMP TO NW 8 STREET DETOUR

- **WEDNESDAY, OCTOBER 18** - The southbound I-95 ramp to NW 8 Street will be closed as needed between the hours of 3 a.m. and 5:30 a.m. Drivers can:
 - Continue south on I-95, then exit at the SW 7 Street/Brickell Avenue (Exit 1B) ramp
 - Continue to SW 8 Street, then turn left to access the northbound I-95 ramp
 - Continue north on I-95 and exit at the NW 2 Street/Arena (Exit 2B) ramp
 - Continue north on NW 3 Avenue to connect with NW 8 Street


TO VIEW A MAP OF THE DETOUR, PLEASE [CLICK HERE](#).

I-395 ONGOING CONSTRUCTION ACTIVITIES

- Construction of a temporary westbound and eastbound I-395 bypass from North Miami Avenue to I-95
- Construction of signature bridge arch foundations east of Biscayne Boulevard
- Construction of an elevated temporary roadway at the Biscayne Boulevard ramp to the MacArthur Causeway
- Bridge construction on I-395 over Biscayne Boulevard for a future traffic shift
- Nighttime Auger Cast Pile installation for support tower foundations from east of Biscayne Boulevard to NE 1 Avenue between I-395 and NE 13 Street
- Ongoing work at four of the six signature bridge arches including placement of precast arch segments at arch two located just west of NE 2 Avenue
- Preparation for the next concrete pour at the signature bridge center pier foundation located between Biscayne Boulevard and NE 2 Avenue just north of I-395
- Construction of foundations for temporary arch support towers along Biscayne Boulevard
- Nighttime roadway operations on I-395 from MacArthur Causeway to I-95
- Nighttime erection of precast arch segments over NE 2 Avenue

Continue reading on the next page...

CONCRETE POUR FOR SIGNATURE BRIDGE ARCH FOUNDATION



Starting at 9 p.m. on Friday, October 13, until 7 p.m. on Saturday, October 14, the project contractor will be pouring concrete at the arch foundation shown in the photo above. The following closures will be implemented to allow the approximately 360 trucks to deliver concrete to the site safely:

- At 9 p.m. on Friday, October 13, until 7 p.m. on Saturday, October 14, all lanes on southbound North Bayshore Drive will be closed from NE 14 Street to NE 13 Street.
- At 9 p.m. on Friday, October 13, one lane on NE 13 Street will be closed from North Bayshore Drive to Biscayne Boulevard, then at 11:30 p.m., all lanes on NE 13 Street will be closed as shown above until 7 p.m. on Saturday, October 14. Drivers can:
 - Turn right on northbound North Bayshore Drive
 - Turn left on NE 14 Street to connect with Biscayne Boulevard

Continue reading on the next page...

I-395 MAINLINE LANE CLOSURES

- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - One lane on mainline eastbound I-395 will be closed as needed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - Up to two lanes on mainline westbound I-395 will be closed as needed from Biscayne Boulevard to I-95 between the hours of 10 p.m. and 5:30 a.m.

NE 2 AVENUE FULL CLOSURE

- **WEDNESDAY, OCTOBER 11, THURSDAY, OCTOBER 12 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - NE 2 Avenue from NE 13 Street to I-395 will be closed between the hours of 11:45 p.m. and 5:30 a.m.
 - Drivers on southbound NE 2 Avenue can:
 - Turn left on NE 14 Street, then turn right on Biscayne Boulevard
 - Turn right on NE 11 Street to connect with NE 2 Avenue
 - Drivers exiting I-395 can:
 - Continue east on NE 11 Terrace, then turn left on Biscayne Boulevard
 - Turn left on NE 14 Street to connect with NE 2 Avenue

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE.](#)

WESTBOUND I-395 RAMP TO SOUTHBOUND I-95 DETOUR

- **WEDNESDAY, OCTOBER 11** - The westbound I-395 ramp to southbound I-95 will be closed between the hours of 11:45 p.m. and 5:30 a.m. Drivers can:
 - Go north on I-95, then exit at NW 62 Street
 - Turn left at NW 62 Street to access the southbound I-95 ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE.](#)

CLOSURE OF NW 14 STREET FROM NW 7 AVENUE TO NW 1 AVENUE

- **WEDNESDAY, OCTOBER 11** - NW 14 Street will be closed as needed from NW 7 Avenue to NW 1 Avenue between the hours of 10 p.m. and 5:30 a.m. to allow the contractor to work on segmental bridge construction over the roadway. Drivers can use NW 17 Street as an alternate route. Closures will also be implemented as needed between the hours of 9 a.m. and 3:30 p.m.

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE.](#)

Continue reading on the next page...

LONG-TERM CLOSURE OF NW 14 TERRACE

- NW 14 Terrace will be closed from NW 3 Avenue to NW 2 Avenue until further notice to allow the contractor to construct bridge foundations. Drivers can use NW 15 Street as an alternate.

LONG-TERM CLOSURE OF NW 1 COURT

- NW 1 Court from NW 13 Street to NW 14 Street and NW 13 Street from NW 1 Avenue to NW 1 Court will remain continuously closed until further notice to allow the contractor to work on bridges over the roadways.

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#)

SR 836 ONGOING CONSTRUCTION ACTIVITIES

- Installation of SR 836 bridge pier cap segments and beams for the double-decked roadway using the overhead lifter
- Demolition of the median on eastbound SR 836 over NW 14 Street and NW 10 Avenue
- Nighttime installation of Auger Cast Piles in the SR 836 median from NW 12 Avenue to I-95 for the new double-decked roadway
- Drilled shaft foundation construction activities in the Miami River west bank between the shoreline and the fendering system
- Pier construction at the Richard E. Gerstein Justice Building parking area
- Ongoing casting of bridge caps
- Construction of double-decked piers at the core of the interchange

SR 836 LANE CLOSURES

- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - Two eastbound lanes on SR 836 from NW 17 Avenue to I-95 will be closed as needed for bridge work between the hours of 9 p.m. and 5:30 a.m.
- **WEDNESDAY, OCTOBER 11 THROUGH FRIDAY, OCTOBER 13 AND SUNDAY, OCTOBER 15 THROUGH FRIDAY, OCTOBER 20** - Two westbound lanes on SR 836 from I-95 to NW 17 Avenue will be closed as needed for bridge work between the hours of 9 p.m. and 5:30 a.m.

Continue reading on the next page...

EASTBOUND SR 836 RAMP TO NORTHBOUND I-95 DETOUR

- **MONDAY, OCTOBER 16 THROUGH FRIDAY, OCTOBER 20** - The eastbound SR 836 ramp to northbound I-95 will be closed as needed between the hours of 9 p.m. and 5:30 a.m. Drivers can:
 - Access the southbound I-95/NW 8 Street ramp, then exit at the NW 8 Street/PortMiami ramp
 - Turn left at NW 8 Street
 - Turn left at NW 3 Avenue to access the northbound I-95 ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

EASTBOUND SR 836 RAMP TO SOUTHBOUND I-95 DETOUR

- **WEDNESDAY, OCTOBER 11** - The eastbound SR 836 ramp to southbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m. Drivers can:
 - Continue east on I-395
 - Exit at NE 2 Avenue/Biscayne Boulevard (Exit 2A)
 - Turn right on NE 2 Avenue, then turn right on NE 8 Street
 - Then turn left on NW 3 Court
 - Continue south on NW 3 Court to access the I-95 south ramp after NW 2 Street


TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

ABOUT THE PROJECT

The I-395/SR 836/I-95 Design-Build Project will add capacity, enhance the flow of traffic and safety and improve access along I-395, SR 836 and I-95.



To view a video of the project,
please visit:
i395-miami.com/project-video



To view updated project photos,
please visit:
i395-miami.com/construction-photos

Continue reading on the next page...

Please note that this schedule may change due to bad weather or other unforeseen conditions.

The work is part of the I-395/SR 836/I-95 Design-Build Project that will reconstruct the I-395 corridor from the SR 836/I-395/I-95 (Midtown) Interchange to the MacArthur Causeway Bridge, including the construction of a Signature Bridge over NE 2 Avenue and Biscayne Boulevard; double-deck SR 836 from west of NW 17 Avenue to the Midtown Interchange and the replacement of the concrete pavement on I-95 from NW 8 Street to NW 29 Street.

For additional information on the project please contact Oscar Gonzalez at 786-280-0983 or via email at ogonzalez@mrgmiami.com. Additional project information can be found on the project website, www.I-395miami.com.

For information on scheduled lane closures on FDOT Construction Projects that affect traffic to/from and in Miami Beach, please [click here](#).