



# I-395/SR 836/I-95 DESIGN-BUILD PROJECT

Financial Project Numbers: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

02-28-2024

## WEEKLY PROJECT UPDATE

### I-95 ONGOING CONSTRUCTION ACTIVITIES

- Installation of Intelligent Transportation System devices
- Concrete pavement replacement on I-95 between NW 8 Street and NW 17 Street
- Driving concrete piles into the ground for foundation construction between I-395 and NW 8 Street
- Construction of a new bridge over NW 17 Street on the SR 836/I-395 ramps to northbound I-95
- Construction of new ramp superstructure over SB I-95 for the new WB I-395 ramp to SB I-95
- Installation of new guardrail
- Traffic railing retrofit on several bridges

### FULL CLOSURE OF SOUTHBOUND I-95 AT SR 836

- **MONDAY, MARCH 4 AND THURSDAY, MARCH 7** - All southbound lanes on I-95 will be closed at SR 836 between the hours of 11:30 p.m. and 5:30 a.m. for overhead work.
  - Non-Tolled detour route for southbound I-95:
    - Exit at the SR 836 West Ramp, then exit at NW 14 Street
    - Turn left at NW 12 Avenue, then turn left at NW 11 Street
    - Turn right at NW 8 Street Road, then turn left at NW 8 Street
    - Turn right at NW 3 Court to access the I-95 south ramp after NW 2 Street
  - Tolled detour route for southbound I-95:
    - Exit at the SR 836 West Ramp, then exit at NW 12 Avenue
    - Turn left at NW 12 Avenue to access the SR 836 east entrance ramp
    - Continue east on SR 836 to access the I-95 south ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

*Continue reading on the next page...*

## I-95 LANE CLOSURES

- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - Up to four lanes on southbound I-95 from NW 29 Street to NW 8 Street will be closed as needed between the hours of 9 p.m. and 5:30 a.m. The closure on Fridays will be implemented between the hours of 11 p.m. and 11 a.m.
- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - Up to four lanes on northbound I-95 will be closed as needed from NW 8 Street to NW 29 Street between the hours of 9 p.m. and 5:30 a.m. The closure on Fridays will be implemented between the hours of 11 p.m. and 11 a.m.

## SOUTHBOUND I-95 RAMP TO EASTBOUND I-395 DETOUR

- **WEDNESDAY, FEBRUARY 28, SUNDAY, MARCH 3 AND TUESDAY, MARCH 5** - The southbound I-95 ramp to eastbound I-395 will be closed between the hours of 10 p.m. and 5:30 a.m. Drivers can:
  - Non-Tolled detour route for ramp to eastbound I-395:
    - Exit at the SR 836 West Ramp, then exit at NW 14 Street
    - Turn left at NW 12 Avenue, then turn left at NW 11 Street
    - Turn right at NW 8 Street Road, then turn left at NW 8 Street
    - Continue east on NW 8 Street, then turn left at Biscayne Boulevard to access the A1A North/Miami Beach ramp
  - Tolled detour route for ramp to eastbound I-395:
    - Exit at the SR 836 West Ramp, then exit at NW 12 Avenue
    - Turn left at NW 12 Avenue to access the SR 836 east entrance ramp
    - Continue east on SR 836 to access eastbound I-395

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#)

*Continue reading on the next page...*

## NORTHBOUND I-95 RAMP TO EASTBOUND I-395 DETOUR

- **WEDNESDAY, FEBRUARY 28 AND SUNDAY, MARCH 3 THROUGH THURSDAY, MARCH 14**  
- The northbound I-95 ramp to eastbound I-395 will be closed between the hours of 10 p.m. and 5:30 a.m. Drivers can:
  - Exit at the NW 2 Street ramp (Exit 2B)
  - Continue north on NW 3 Avenue, then turn right on NW 8 Street
  - Continue east on NW/NE 8 Street
  - Turn left on Biscayne Boulevard to access A1A North/Miami Beach

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#)

## NW 8 STREET RAMP TO NORTHBOUND I-95 CLOSURE

- **WEDNESDAY, FEBRUARY 28, THURSDAY, FEBRUARY 29 AND MONDAY, MARCH 4 THROUGH THURSDAY, MARCH 14** - The NW 8 Street ramp to northbound I-95 will be closed between the hours of 10 p.m. to 5:30 a.m. Drivers can:
  - Go east on NW 8 Street
  - Turn left on NE 1 Avenue,
  - Enter the westbound I-395 ramp to access northbound I-95

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

## SOUTHBOUND I-95 RAMP TO NW 8 STREET DETOUR

- **WEDNESDAY, FEBRUARY 28** - The southbound I-95 ramp to NW 8 Street will be closed as needed between the hours of 9 p.m. and 5:30 a.m. Drivers can:
  - Continue south on I-95, then exit at the SW 7 Street/Brickell Avenue (Exit 1B) ramp
  - Continue to SW 8 Street, then turn left to access the northbound I-95 ramp
  - Continue north on I-95 and exit at the NW 2 Street/Arena (Exit 2B) ramp
  - Continue north on NW 3 Avenue to connect with NW 8 Street

TO VIEW A MAP OF THE DETOUR, PLEASE [CLICK HERE](#).

*Continue reading on the next page...*

# I-395 ONGOING CONSTRUCTION ACTIVITIES



Arch and bridge construction at the I-395 signature bridge footprint

*Continue reading on the next page...*

- Construction of signature bridge arch foundations east of Biscayne Boulevard
- Construction of an elevated temporary bypass roadway at the Biscayne Boulevard ramp to the MacArthur Causeway
- Bridge construction on I-395 over Biscayne Boulevard for a future traffic shift
- Nighttime Auger Cast Pile installation for support tower foundations from east of Biscayne Boulevard to NE 1 Avenue between I-395 and NE 13 Street including in the median area of Biscayne Boulevard
- Ongoing work at four of the six signature bridge arches including placement of precast arch segments
- Preparation for the next concrete pour at the signature bridge center pier structure foundation located between Biscayne Boulevard and NE 2 Avenue just north of I-395
- Nighttime roadway operations on I-395 from MacArthur Causeway to I-95
- Nighttime erection of precast arch segments over NE 2 Avenue
- Demolition of I-395 bridges from approximately NE 1 Avenue to west of NW 3 Avenue
- Construction of support structures for construction of the signature bridge deck

## FULL CLOSURE OF EASTBOUND I-395 AT I-95

- **SUNDAY, MARCH 10 THROUGH THURSDAY, MARCH 14** - All eastbound travel lanes on I-395 will be closed at I-95 between the hours of 11 p.m. and 5:30 a.m. to implement a traffic shift. The eastbound I-395 lanes will be shifted to the right after Biscayne Boulevard. Drivers can:
  - Access the southbound I-95 exit, then exit at the NW 8 Street ramp
  - Continue south on NW 3 Court, then make a left at NW 5 Street
  - Turn left on Biscayne Boulevard to access the A1A North/Miami Beach ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE.](#)

## I-395 MAINLINE LANE CLOSURES

- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - One lane on mainline eastbound I-395 will be closed as needed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - Up to two lanes on mainline westbound I-395 will be closed as needed from Biscayne Boulevard to I-95 between the hours of 10 p.m. and 5:30 a.m.

*Continue reading on the next page...*

## WEEKEND CLOSURE OF NORTH MIAMI AVENUE FOR BRIDGE DEMOLITION

- **FRIDAY, MARCH 8 THROUGH MONDAY, MARCH 11** - North Miami Avenue will be closed from NW 13 Street to NW 11 Street starting at 10 p.m. on Friday, March 8 until 5:30 a.m. on Monday, March 11 to allow the contractor to safely remove the bridge structures over the roadway. Drivers continuing south of NW 13 Street will only have access to the I-395 entrance ramp. Access to businesses between NW 14 Street and NW 13 Street will be maintained. Nearby residents and businesses should anticipate elevated noise levels during the demolition activities. The contractor will implement measures to minimize dust impacts. The operations will involve large machinery and walking through work zone is strictly prohibited. Pedestrians can use the detour shown [HERE](#).
  - Drivers can:
    - Go west on NW 14 Street, then turn left on NW 3 Avenue
    - Turn left on NW 10 Street to connect with North Miami

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

## WESTBOUND I-395 RAMP TO SOUTHBOUND I-95 DETOUR

- **WEDNESDAY, FEBRUARY 28 AND MONDAY, MARCH 4 THROUGH THURSDAY, MARCH 14** - The westbound I-395 ramp to southbound I-95 will be closed between the hours of 10 p.m. and 5:30 a.m. Drivers can: :
  - Go north on I-95, then exit at NW 62 Street
  - Turn left at NW 62 Street to access the southbound I-95 ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

## NE 2 AVENUE CLOSURES

- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - NE 2 Avenue from NE 13 Street to I-395 will be closed between the hours of 10 p.m. and 5:30 a.m. Closures on March 1 and March 4 through 8 will begin at 11 p.m.
  - Drivers on southbound NE 2 Avenue can:
    - Turn left on NE 14 Street, then turn right on Biscayne Boulevard
    - Turn right on NE 11 Street to connect with NE 2 Avenue
  - Drivers exiting I-395 can:
    - Continue east on NE 11 Terrace, then turn left on Biscayne Boulevard
    - Turn left on NE 14 Street to connect with NE 2 Avenue

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

*Continue reading on the next page...*

## CLOSURE OF NW 14 STREET FROM NW 7 AVENUE TO NW 1 AVENUE

- **MONDAY, MARCH 4 THROUGH THURSDAY, MARCH 7** - NW 14 Street will be closed as needed from NW 7 Avenue to NW 1 Avenue between the hours of 10 p.m. and 5:30 a.m. to allow the contractor to work on segmental bridge construction over the roadway. Drivers can use NW 17 Street as an alternate route. Closures will also be implemented as needed between the hours of 9 a.m. and 3:30 p.m.

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

## SR 836 ONGOING CONSTRUCTION ACTIVITIES



Ongoing bridge pier and cap construction at the interchange core

*Continue reading on the next page...*

- Installation of SR 836 bridge pier cap segments and beams for the double-decked roadway using the overhead lifter
- Demolition of the median on eastbound SR 836 over NW 14 Street and NW 10 Avenue
- Nighttime installation of Auger Cast Piles in the SR 836 median and adjacent roadways from NW 12 Avenue to I-95 for the new double-decked roadway
- Drilled shaft foundation construction activities in the Miami River west bank between the shoreline and the fendering system
- Pier construction at the Richard E. Gerstein Justice Building parking area
- Ongoing casting of bridge caps
- Construction of double-decked piers at the core of the interchange

## SR 836 LANE CLOSURES

- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - Two eastbound lanes on SR 836 from NW 17 Avenue to I-95 will be closed as needed for bridge work between the hours of 9 p.m. and 5:30 a.m.
- **WEDNESDAY, FEBRUARY 28 THROUGH FRIDAY, MARCH 1 AND SUNDAY, MARCH 3 THROUGH FRIDAY, MARCH 8** - Two westbound lanes on SR 836 from I-95 to NW 17 Avenue will be closed as needed for bridge work between the hours of 9 p.m. and 5:30 a.m.

## EASTBOUND SR 836 RAMP TO NORTHBOUND I-95 DETOUR

- **WEDNESDAY, FEBRUARY 28, THURSDAY, FEBRUARY 29 AND TUESDAY, MARCH 5** - The eastbound SR 836 ramp to northbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m. Drivers can:
  - Continue east on I-395
  - Exit at NE 2 Avenue/Biscayne Boulevard (Exit 2B)
  - Turn right on NE 2 Avenue, then turn right on NE 11 Street
  - Turn right on NE 1 Avenue to access the I-95 north ramp

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

## EASTBOUND SR 836 RAMP TO SOUTHBOUND I-95 DETOUR

- **WEDNESDAY, FEBRUARY 28, THURSDAY, FEBRUARY 29 AND MONDAY, MARCH 4 THROUGH THURSDAY, MARCH 14** - The eastbound SR 836 ramp to southbound I-95 will be closed as needed between the hours of 9 p.m. and 5:30 a.m. Drivers can:
  - Continue east on I-395
  - Exit at NE 2 Avenue/Biscayne Boulevard (Exit 2B)
  - Turn right on NE 2 Avenue, then turn right on NE 8 Street
  - Then turn left on NW 3 Court
  - Continue south on NW 3 Court to access the I-95 south ramp after NW 2 Street

TO VIEW A MAP OF THE DETOUR PLEASE [CLICK HERE](#).

*Continue reading on the next page...*




---

## ABOUT THE PROJECT

The I-395/SR 836/I-95 Design-Build Project will add capacity, enhance the flow of traffic and safety and improve access along I-395, SR 836 and I-95.



To view a video of the project,  
please visit:  
[i395-miami.com/project-video](http://i395-miami.com/project-video)



To view updated project photos,  
please visit:  
[i395-miami.com/construction-photos](http://i395-miami.com/construction-photos)

---

**Please note that this schedule may change due to bad weather or other unforeseen conditions.**

The work is part of the I-395/SR 836/I-95 Design-Build Project that will reconstruct the I-395 corridor from the SR 836/I-395/I-95 (Midtown) Interchange to the MacArthur Causeway Bridge, including the construction of a Signature Bridge over NE 2 Avenue and Biscayne Boulevard; double-deck SR 836 from west of NW 17 Avenue to the Midtown Interchange and the replacement of the concrete pavement on I-95 from NW 8 Street to NW 29 Street.

For additional information on the project please contact Oscar Gonzalez at 786-280-0983 or via email at I-395 Project [Oscar.Gonzalez2@dot.state.fl.us](mailto:Oscar.Gonzalez2@dot.state.fl.us). Additional project information can be found on the project website, [www.I-395miami.com](http://www.I-395miami.com).

---

For information on scheduled lane closures on FDOT Construction Projects that affect traffic to/from and in Miami Beach, please [click here](#).